

MANTUA AGRICULTURE & SUSTAINABILITY PROJECT



COMUNE DI
SUSTINENTE

MIPIIM
2020

MIPIM 2020

Mantua Agriculture & Sustainability Project (MASP)

PROJECT SCHEDULE - GANTT CHART

ACTIVITY	MONTHS																							
Acquisition of property	2																							
Surveys and final planning	6																							
Acquisition of expertise and technical opinions	4																							
Job assignment	1																							
Works execution	26																							
Testing and administrative reporting	2																							
Furnishings of the premises	4																							
Start of activities	1																							
TOTAL	46	MONTHS																						